

**Cheddington Parish Council  
Forward Plan 2008/9**

**Appendix 2**

<b>Action</b>	<b>Target Start</b>	<b>Target Completion</b>	<b>Comments/Progress</b>	<b>Completion</b>
Fourth phase footway lighting Improvements – new and replacement	April-08	October-08		
Lighting Maintenance	April-08	March-09	£21/35sox lamp & £15/57sox lamp (based on 2006 quote)	
Traffic Calming	January-08	January-09	Ongoing since January 07	
Tree Survey/Maintenance	March-08	May-08	Planting 7 trees Jan 08	
Support Summer Playscheme	May-08	May-08		
Section 106 Funds Wish List Projects	February-08	December-08	Meeting arranged with AVDC 14/4/08	
Youth Activities	May-08	July-08		
Support Youth Council	January-08	Dec-08		
Support VHMC proposed village hall improvements	May-08	June-08		
Recreation ground car park surface review	March-08	December-08		
Review Bye-Laws	October-06	March-08	Reviewed Jan 08, sent to Dept for Communities & Local Gov	
Anti-Litter/dog mess campaign programme	April-08	July-08	Consider new bins Partridge Close and The Green	
Environmental improvements (including recycling)	January-08	December-08		
Village Fete - Council participation	February-08	July-08	Working group formed to discuss Mar 08	
Registration of Council land/open spaces	March-08	October-08	Working group formed to discuss Mar 08	
Green fence painting	April-08	July-08	See Probation Community Service Projects	
Footpath to Cooks Wharf and Mentmore Park Spinneys – review with BCC	January-08	December-08	New bid submitted Dec 07, support from AVDC Rights of Way, meeting requested with Bucks CC Highways	
Additional/replacement play equipment at Green	May-08	November-08	Work scheduled to take place early Feb 08	End Feb 08
Flower tubs/troughs	Mar-08	May-08	Working group formed to discuss Mar 08	
Speed Gun	April-08	May-08	Purchased Jan 08, awaiting delivery, volunteers recruited	